

Network	Interstate East - West
Line Segment	Serviceton to Islington
Associated Publications	Nil
Author	Bryce Gore
Request ID	

## APPROVED TRACK POSSESSION DETAILS

### GREP PROJECT WORKS

### MILE END – ISLINGTON SOUTH

15 – 23 MAY 2024

Stage	Date From	Date To	From Boundary	Tracks	To Boundary
1	2100 15/05/2024	0500 16/05/2024	Mile End	Mainline	Islington South
2	2100 22/05/2024	0500 23/05/2024	Mile End	Mainline	Islington South

**NOTE: ABOVE POSSESSION BOUNDARIES ARE A GUIDE ONLY, REFER TO THE TRAIN NOTICE FOR ACCURATE SAFE WORKING INFORMATION.**

**ARTC PROJECT CONTACT: DARREN SCHULTZ**

### OPERATOR IMPACT

**2**  
TOTAL  
POSSESSION

**NO SERVICES ARE PERMITTED WITHIN POSSESSION TIMES**