

Network/Region	Interstate East/West
Line Segment	Tottenham to Serviceton
Associated Publications	TAA 0963-2024
Author	Adrian Unwin
Request ID	IPR-2689 & 2690

APPROVED TRACK POSSESSION DETAILS

Railset Unloading

Moorabool – Vite Vite

12th – 13th August 2024

ABSOLUTE OCCUPATION WILL BE TAKEN IN THE FOLLOWING AREAS:

Stage	Date From	Date To	From Boundary	Tracks	To Boundary
1	1000 12/08/2024	1600 12/08/2024	Moorabool Loop Signal 72/48 73.853km	SOUTH Line	Moorabool Loop Signal 72/54 76.470km
2	0800 13/08/2024	0930 13/08/2024	Gheringhap Loop Signals 83/30, 83/32 83.370km	Main Line	Barwon Park Signals BWP10, BWP12 104.400km
3	0930 13/08/2024	1100 13/08/2024	Wingeel Loop Signals WGI30, WGI32 120.020km	Main Line	Berrybank Loop Signals BBK10, BBK12 150.410km
4	1100 13/08/2024	1200 13/08/2024	Berrybank Loop Signals BBK30, BBK32 152.240km	Main Line	Toolli Loop Signal TOZ6 170.748km
5	1200 13/08/2024	1400 13/08/2024	Toolli Loop Signal TOZ6 170.748km	Main Line	Vite Vite Loop Signals VVE10, VVE12 187.360km

ARTC PROJECT CONTACT: ADRIAN UNWIN

OPERATOR IMPACT

2 TOTAL POSSESSION	NO AD-HOC SERVICES TO BE PROGRAMMED WITHIN POSSESSION TIMES UNHEALTHY TRAINS MAY BE DELAYED
---------------------------------	--