

Network	Interstate Network
Line Segment/s Affected	Tarcoola to West Kalgoorlie
Associated Publications	Train Notices not yet issued
Author	Adrian Unwin
Possession Request ID	IPR-3756

TRACK POSSESSION DETAILS Western Ballasting Program Week 3. Parkeston - Cook 4th – 5th November 2024

A TRACK POSSESSION WILL BE TAKEN IN THE FOLLOWING AREAS:

STAGE	DATE / TIME FROM	DATE / TIME TO	FROM BOUNDARY	TRACKS AFFECTED	TO BOUNDARY
1	0700 04/11/2024	1700 04/11/2024	Parkeston	Main	Golden Ridge
2	1730 04/11/2024	2300 04/11/2024	Golden Ridge	Main	Curtain
3	0700 05/11/2024	1700 05/11/2024	Parkeston	Main	Golden Ridge
4	1730 05/11/2024	2300 05/11/2024	Parkeston	Main	Golden Ridge

**NOTE: ABOVE POSSESSION BOUNDARIES ARE A GUIDE ONLY,
REFER TO THE TRAIN NOTICE FOR DETAILED SAFE WORKING INFORMATION**

OPERATOR IMPACT

5 ATP POSSESSION	ALL WORKS TO BE CONDUCTED AS TRAFFIC PERMITS MANDATORY SERVICES OPERATE AS REQUIRED WORKS UNDERTAKEN BETWEEN TRAINS – NO IMPACT TO SERVICES
---------------------------------	--

ADDITIONAL INFORMATION

ARTC PROJECT CONTACT: ADRIAN UNWIN / KRISTEN XIAO

Possession Stages #1, & #2 (Train Kal9)

8M42S on Mon 04/11/2024 between 0700 and 1700 will be loaded by Holcim Quarries at 1774.150km.

When the Parkeston – Golden Ridge section is required 8M42S will propel to Parkeston Engineers Siding as direct by Worksite Supervisor.

8M42S will stable Parkeston Engineers Siding when loading is completed.

8M42S on Mon 04/11/2024 will depart Parkeston 1700, arrive Golden Ridge 1723 depart 1730 (UNLOAD) , arrive Curtin 2300 Terminate **Reverse Train. Forms 8M43S.**

8M43S on Tue 05/11/2024 will depart Curtin 0100, arrive Parkeston 0151 Terminate. Stable Engineers Siding.

Possession Stages #3 & #4 (Train Kal10)

8M44S on Tue 05/11/2024 between 0700 and 1700 will be loaded by Holcim Quarries at 1774.150km.

When the Parkeston – Golden Ridge section is required 8M42S will propel to Parkeston Engineers Siding as direct by Worksite Supervisor.

8M44S will stable Parkeston Engineers Siding when loading is completed.

8M44S on Tue 05/11/2024 will depart Parkeston 1400, (UNLOAD) arrive Golden Ridge 1930, Terminate **Reverse Train. Forms 8M45S.**

8M45S on Tue 05/11/2024 will depart Golden Ridge 2130, arrive Parkeston 2150 Terminate. Stable Engineers Siding.

END OF DOCUMENT