



# ARTC HUNTER VALLEY CLOSEDOWN MEETING CALENDAR

V7  
Changes to previous  
version in 'Blue' Text

## January 2018

Monday, 1	Tuesday, 2	Wednesday, 3	Thursday, 4	Friday, 5	Saturday, 6	Sunday, 7
	<b>FEB (20-23) MAJOR DEADLINE - NEW JOB SUBMISSION - 1600</b>					
Monday, 8	Tuesday, 9	Wednesday, 10	Thursday, 11	Friday, 12	Saturday, 13	Sunday, 14
	FEB (20-23) MAJOR COORDINATION MEETING STH 1000-1045 NTH 1100-1145 (ARTC BROADMEADOW)					
Monday, 15	Tuesday, 16	Wednesday, 17	Thursday, 18	Friday, 19	Saturday, 20	Sunday, 21
	<b>FEB (20-23) MAJOR DEADLINE - FINALISATION OF SCOPE AND SEQUENCING - 1600</b>					
Monday, 22	Tuesday, 23	Wednesday, 24	Thursday, 25	Friday, 26	Saturday, 27	Sunday, 28
Monday, 29	Tuesday, 30	Wednesday, 31				
	<b>MAR (17-19) MAINS DEADLINE - NEW JOB SUBMISSION - 1600</b>  <b>FEB (20-23) MAJOR DEADLINE - FINALISATION OF PERSONNEL DETAILS - 1600</b>					

## FEBRUARY 2018

			Thursday, 1	Friday, 2	Saturday, 3	Sunday, 4
<b>Monday, 5</b>	<b>Tuesday, 6</b>	<b>Wednesday, 7</b>	<b>Thursday, 8</b>	<b>Friday, 9</b>	<b>Saturday, 10</b>	<b>Sunday, 11</b>
	FEB (20-23) MAJOR NTH <b>FINALISATION MEETING</b> 0800-1000 (McDONALD JONES STADIUM) Industry Briefing 10.30-1400 FEB (20-23) MAJOR STH <b>FINALISATION MEETING</b> 1400-1600 (McDONALD JONES STADIUM)	MAR (17-19) MAINS <b>COORDINATION MEETING</b> 1000-1100 (ARTC BROADMEADOW)				
<b>Monday, 12</b>	<b>Tuesday, 13</b>	<b>Wednesday, 14</b>	<b>Thursday, 15</b>	<b>Friday, 16</b>	<b>Saturday, 17</b>	<b>Sunday, 18</b>
	<b>MAR (17-19) MAINS</b> <b>DEADLINE - FINALISATION OF SCOPE AND SEQUENCING - 1600</b>	FEB (20-23) MAJOR NTH <b>PO BRIEFING</b> 0900-1130 (McDONALD JONES STADIUM)  FEB (20-23) MAJOR STH <b>PO BRIEFING</b> 1330-1600 (McDONALD JONES STADIUM)	FEB (20-23) MAJOR NTH <b>PO BRIEFING</b> 0900-1130 (MUSWELLBROOK WORKERS CLUB)  FEB (20-23) MAJOR STH <b>PO BRIEFING</b> 0900-1130 (McDONALD JONES STADIUM)  FEB (20-23) MAJOR STH <b>PO BRIEFING</b> 1330-1600 (McDONALD JONES STADIUM)			
<b>Monday, 19</b>	<b>Tuesday, 20</b>	<b>Wednesday, 21</b>	<b>Thursday, 22</b>	<b>Friday, 23</b>	<b>Saturday, 24</b>	<b>Sunday, 25</b>
	FEBRUARY MAJOR CLOSEDOWN STARTS 0630  <b>APR (10-12) MAJOR DEADLINE - NEW JOB SUBMISSION - 1600</b>			FEBRUARY MAJOR CLOSEDOWN FINISHES 0630		
<b>Monday, 26</b>	<b>Tuesday, 27</b>	<b>Wednesday, 28</b>				
	APR (10-12) MAJOR <b>COORDINATION MEETING</b> STH 1000-1045 NTH 1100-1145 (ARTC BROADMEADOW)  <b>MAR (17-19) MAINS</b> <b>DEADLINE - FINALISATION OF PERSONNEL DETAILS - 1600</b>					



# ARTC HUNTER VALLEY CLOSEDOWN MEETING CALENDAR

V7  
Changes to previous version in 'Blue' Text

**MARCH 2018**

			Thursday, 1	Friday, 2	Saturday, 3	Sunday, 4
			FEB (20-23) MAJOR DEBRIEFING 1000-1100 (ARTC BROADMEADOW)			
Monday, 5	Tuesday, 6	Wednesday, 7	Thursday, 8	Friday, 9	Saturday, 10	Sunday, 11
	APR (10-12) MAJOR DEADLINE - FINALISATION OF SCOPE AND SEQUENCING - 1600	MAR (17-19) MAINS FINALISATION MEETING 1300-1530 (McDONALD JONES STADIUM)				
Monday, 12	Tuesday, 13	Wednesday, 14	Thursday, 15	Friday, 16	Saturday, 17	Sunday, 18
			MAR (17-19) MAINS PO BRIEFING 0900-1130 (NEW LAMBTON BOWLING CLUB)  MAR (17-19) MAINS PO BRIEFING 1330-1600 (NEW LAMBTON BOWLING CLUB)	MAR (17-19) MAINS PO BRIEFING 0900-1130 (NEW LAMBTON BOWLING CLUB)	MARCH MAINS CLOSEDOWN STARTS 0300	
Monday, 19	Tuesday, 20	Wednesday, 21	Thursday, 22	Friday, 23	Saturday, 24	Sunday, 25
MARCH MAINS CLOSEDOWN FINISHES 0100	APR (10-12) MAJOR DEADLINE - FINALISATION OF PERSONNEL DETAILS - 1600		MAR (17-19) MAINS DEBRIEFING 1000-1100 (ARTC BROADMEADOW)			
Monday, 26	Tuesday, 27	Wednesday, 28	Thursday, 29	Friday, 30	Saturday, 31	
	APR (10-12) MAJOR NTH FINALISATION MEETING 0900-1200 (McDONALD JONES STADIUM)  APR (10-12) MAJOR STH FINALISATION MEETING 1300-1600 (McDONALD JONES STADIUM)					



# ARTC HUNTER VALLEY CLOSEDOWN MEETING CALENDAR

V7  
Changes to previous version in 'Blue' Text

**APRIL 2018**

						Sunday, 1
Monday, 2	Tuesday, 3	Wednesday, 4	Thursday, 5	Friday, 6	Saturday, 7	Sunday, 8
		APR (10-12) MAJOR NTH <b>PO BRIEFING</b> 0900-1130 (McDONALD JONES STADIUM)  APR (10-12) MAJOR STH <b>PO BRIEFING</b> 1330-1600 (McDONALD JONES STADIUM)	APR (10-12) MAJOR NTH <b>PO BRIEFING</b> 0900-1130 (MUSWELLBROOK RACE CLUB)  APR (10-12) MAJOR STH <b>PO BRIEFING</b> 0900-1130 (McDONALD JONES STADIUM)  APR (10-12) MAJOR STH <b>PO BRIEFING</b> 1330-1600 (McDONALD JONES STADIUM)			
Monday, 9	Tuesday, 10	Wednesday, 11	Thursday, 12	Friday, 13	Saturday, 14	Sunday, 15
	APRIL MAJOR CLOSEDOWN STARTS 0630		APRIL MAJOR CLOSEDOWN FINISHES 2030			
Monday, 16	Tuesday, 17	Wednesday, 18	Thursday, 19	Friday, 20	Saturday, 21	Sunday, 22
	<b>JUN (8-12) MEGA DEADLINE - NEW JOB SUBMISSION - 1600</b>		APR (10-12) MAJOR <b>DEBRIEFING</b> 1000-1100 (ARTC BROADMEADOW)			
Monday, 23	Tuesday, 24	Wednesday, 25	Thursday, 26	Friday, 27	Saturday, 28	Sunday, 29
	JUN (8-12) MEGA <b>COORDINATION MEETING</b> STH 1000-1045 NTH 1100-1145 (ARTC BROADMEADOW)					
Monday, 30						



# ARTC HUNTER VALLEY CLOSEDOWN MEETING CALENDAR

V7  
Changes to previous  
version in 'Blue' Text

**MAY 2018**

	Tuesday, 1	Wednesday, 2	Thursday, 3	Friday, 4	Saturday, 5	Sunday, 6
	JUN (8-12) MEGA DEADLINE - FINALISATION OF SCOPE AND SEQUENCING - 1600					
Monday, 7	Tuesday, 8	Wednesday, 9	Thursday, 10	Friday, 11	Saturday, 12	Sunday, 13
Monday, 14	Tuesday, 15	Wednesday, 16	Thursday, 17	Friday, 18	Saturday, 19	Sunday, 20
	JUN (8-12) MEGA DEADLINE - FINALISATION OF PERSONNEL DETAILS - 1600					
Monday, 21	Tuesday, 22	Wednesday, 23	Thursday, 24	Friday, 25	Saturday, 26	Sunday, 27
	JUN (8-12) MEGA NTH FINALISATION MEETING 0900-1200 (McDONALD JONES STADIUM)  JUN (8-12) MEGA STH FINALISATION MEETING 1300-1600 (McDONALD JONES STADIUM)					
Monday, 28	Tuesday, 29	Wednesday, 30	Thursday, 31			



# ARTC HUNTER VALLEY CLOSEDOWN MEETING CALENDAR

V7  
Changes to previous version in 'Blue' Text

**JUNE 2018**

				Friday, 1	Saturday, 2	Sunday, 3
<b>Monday, 4</b>	<b>Tuesday, 5</b>	<b>Wednesday, 6</b>	<b>Thursday, 7</b>	<b>Friday, 8</b>	<b>Saturday, 9</b>	<b>Sunday, 10</b>
	JUN (8-12) MEGA NTH <b>PO BRIEFING</b> 0900-1130 (McDONALD JONES STADIUM)  JUN (8-12) MEGA STH <b>PO BRIEFING</b> 1330-1600 (McDONALD JONES STADIUM)	JUN (8-12) MEGA NTH <b>PO BRIEFING</b> 0900-1130 (MUSWELLBROOK WORKERS CLUB)  JUN (8-12) MEGA STH <b>PO BRIEFING</b> 0900-1130 (McDONALD JONES STADIUM)  JUN (8-12) MEGA STH <b>PO BRIEFING</b> 1330-1600 (McDONALD JONES STADIUM)		JUNE MEGA CLOSEDOWN - SOUTH STARTS 1900	JUNE MEGA CLOSEDOWN - NORTH STARTS 1500	
<b>Monday, 11</b>	<b>Tuesday, 12</b>	<b>Wednesday, 13</b>	<b>Thursday, 14</b>	<b>Friday, 15</b>	<b>Saturday, 16</b>	<b>Sunday, 17</b>
	JUNE MEGA CLOSEDOWN FINISHES 0300  <b>AUG (31 Jul-2 Aug) MAJOR DEADLINE - NEW JOB SUBMISSION - 1600</b>					
<b>Monday, 18</b>	<b>Tuesday, 19</b>	<b>Wednesday, 20</b>	<b>Thursday, 21</b>	<b>Friday, 22</b>	<b>Saturday, 23</b>	<b>Sunday, 24</b>
JUN (8-12) MEGA <b>DEBRIEFING</b> 1000-1100 (ARTC BROADMEADOW)	<b>AUG (31 Jul - 2 Aug) MAJOR COORDINATION MEETING</b> STH 1000-1045 NTH 1100-1145 (ARTC BROADMEADOW)					
<b>Monday, 25</b>	<b>Tuesday, 26</b>	<b>Wednesday, 27</b>	<b>Thursday, 28</b>	<b>Friday, 29</b>	<b>Saturday, 30</b>	
	<b>AUG (31 Jul - 2 Aug) MAJOR DEADLINE - FINALISATION OF SCOPE AND SEQUENCING - 1600</b>					

## JULY 2018

Monday, 2	Tuesday, 3	Wednesday, 4	Thursday, 5	Friday, 6	Saturday, 7	Sunday, 8
						Sunday, 1
	AUG (18-20) MAINS DEADLINE - NEW JOB SUBMISSION - 1600					
Monday, 9	Tuesday, 10	Wednesday, 11	Thursday, 12	Friday, 13	Saturday, 14	Sunday, 15
	AUG (18-20) MAINS COORDINATION MEETING 1000-1100 (ARTC BROADMEADOW)  AUG (31 Jul - 2 Aug) MAJOR DEADLINE - FINALISATION OF PERSONNEL DETAILS - 1600					
Monday, 16	Tuesday, 17	Wednesday, 18	Thursday, 19	Friday, 20	Saturday, 21	Sunday, 22
	AUG (31 Jul - 2 Aug) MAJOR NTH FINALISATION MEETING 0800-1000 (McDONALD JONES STADIUM) Industry Briefing 10.30-1400 AUG (31 Jul - 2 Aug) MAJOR STH FINALISATION MEETING 1400-1600 (McDONALD JONES STADIUM)  AUG (18-20) MAINS DEADLINE - FINALISATION OF SCOPE AND SEQUENCING - 1600					
Monday, 23	Tuesday, 24	Wednesday, 25	Thursday, 26	Friday, 27	Saturday, 28	Sunday, 29
		AUG (31 Jul - 2 Aug) MAJOR NTH PO BRIEFING 0900-1130 (McDONALD JONES STADIUM)  AUG (31 Jul - 2 Aug) MAJOR STH PO BRIEFING 1330-1600 (McDONALD JONES STADIUM)	AUG (31 Jul - 2 Aug) MAJOR NTH PO BRIEFING 0900-1130 (MUSWELLBROOK RACE CLUB)  AUG (31 Jul - 2 Aug) MAJOR STH PO BRIEFING 0900-1130 (McDONALD JONES STADIUM)  AUG (31 Jul - 2 Aug) MAJOR STH PO BRIEFING 1330-1600 (McDONALD JONES STADIUM)			
Monday, 30	Tuesday, 31					
	AUGUST MAJOR CLOSEDOWN STARTS 0630  SEP (18-20) MAJOR DEADLINE - NEW JOB SUBMISSION - 1600  AUG (18-20) MAINS DEADLINE - FINALISATION OF PERSONNEL DETAILS - 1600					



# ARTC HUNTER VALLEY CLOSEDOWN MEETING CALENDAR

V7  
Changes to previous version in 'Blue' text

**AUGUST 2018**

		Wednesday, 1	Thursday, 2	Friday, 3	Saturday, 4	Sunday, 5
			AUGUST MAJOR CLOSEDOWN FINISHES 2030			
Monday, 6	Tuesday, 7	Wednesday, 8	Thursday, 9	Friday, 10	Saturday, 11	Sunday, 12
	SEP (18-20) MAJOR COORDINATION MEETING STH 1000-1045 NTH 1100-1145 (ARTC BROADMEADOW)	AUG (18-20) MAINS FINALISATION MEETING 1300-1530 (McDONALD JONES STADIUM)	AUG (31 Jul - 2 Aug) MAJOR DEBRIEFING 1000-1100 (ARTC BROADMEADOW)			
Monday, 13	Tuesday, 14	Wednesday, 15	Thursday, 16	Friday, 17	Saturday, 18	Sunday, 19
	SEP (18-20) MAJOR DEADLINE - FINALISATION OF SCOPE AND SEQUENCING - 1600		AUG (18-20) MAINS PO BRIEFING 0900-1130 (McDONALD JONES STADIUM)  AUG (18-20) MAINS PO BRIEFING 1330-1600 (McDONALD JONES STADIUM)	AUG (18-20) MAINS PO BRIEFING 0900-1130 (McDONALD JONES STADIUM)	AUGUST MAINS CLOSEDOWN STARTS 0300	
Monday, 20	Tuesday, 21	Wednesday, 22	Thursday, 23	Friday, 24	Saturday, 25	Sunday, 26
AUGUST MAINS CLOSEDOWN FINISHES 0100			AUG (18-20) MAINS DEBRIEFING 1000-1200 (ARTC BROADMEADOW)			
Monday, 27	Tuesday, 28	Wednesday, 29	Thursday, 30	Friday, 31		
	OCT (13-15) MAINS DEADLINE - NEW JOB SUBMISSION - 1600  SEP (18-20) MAJOR DEADLINE - FINALISATION OF PERSONNEL DETAILS - 1600					





# ARTC HUNTER VALLEY CLOSEDOWN MEETING CALENDAR

V7  
Changes to previous version in 'Blue' text

## SEPTEMBER 2018

					Saturday, 1	Sunday, 2
<b>Monday, 3</b>	<b>Tuesday, 4</b>	<b>Wednesday, 5</b>	<b>Thursday, 6</b>	<b>Friday, 7</b>	<b>Saturday, 8</b>	<b>Sunday, 9</b>
	SEP (18-20) MAJOR NTH <b>FINALISATION MEETING</b> 0900-1200 (McDONALD JONES STADIUM)  SEP (18-20) MAJOR STH <b>FINALISATION MEETING</b> 1300-1600 (McDONALD JONES STADIUM)	OCT (13-15) MAINS <b>COORDINATION MEETING</b> 1000-1100 (ARTC BROADMEADOW)				
<b>Monday, 10</b>	<b>Tuesday, 11</b>	<b>Wednesday, 12</b>	<b>Thursday, 13</b>	<b>Friday, 14</b>	<b>Saturday, 15</b>	<b>Sunday, 16</b>
	<b>OCT (13-15) MAINS DEADLINE - FINALISATION OF SCOPE AND SEQUENCING - 1600</b>	SEP (18-20) MAJOR NTH <b>PO BRIEFING</b> 0900-1130 (McDONALD JONES STADIUM)  SEP (18-20) MAJOR STH <b>PO BRIEFING</b> 1330-1600 (McDONALD JONES STADIUM)  SEP (18-20) MAJOR NTH <b>PO BRIEFING</b> 1330-1600 (MUSWELLBROOK RACE CLUB)				
<b>Monday, 17</b>	<b>Tuesday, 18</b>	<b>Wednesday, 19</b>	<b>Thursday, 20</b>	<b>Friday, 21</b>	<b>Saturday, 22</b>	<b>Sunday, 23</b>
SEP (18-20) MAJOR NTH <b>PO BRIEFING</b> 0715-1030 (McDONALD JONES STADIUM)  SEP (18-20) MAJOR STH <b>PO BRIEFING</b> 1045-1330 (McDONALD JONES STADIUM)	SEPTEMBER MAJOR CLOSEDOWN STARTS 0630		SEPTEMBER MAJOR CLOSEDOWN FINISHES 2030			
<b>Monday, 24</b>	<b>Tuesday, 25</b>	<b>Wednesday, 26</b>	<b>Thursday, 27</b>	<b>Friday, 28</b>	<b>Saturday, 29</b>	<b>Sunday, 30</b>
	<b>OCT (13-15) MAINS DEADLINE - FINALISATION OF PERSONNEL DETAILS - 1600</b>		SEP (18-20) MAJOR <b>DEBRIEFING</b> 1000-1200 (ARTC BROADMEADOW)			



# ARTC HUNTER VALLEY CLOSEDOWN MEETING CALENDAR

V7  
Changes to previous version in 'Blue' text

**OCTOBER 2018**

Monday, 1	Tuesday, 2	Wednesday, 3	Thursday, 4	Friday, 5	Saturday, 6	Sunday, 7
	NOV (19-23) MAJOR DEADLINE - NEW JOB SUBMISSION - 1600	OCT (13-15) MAINS FINALISATION MEETING 1300-1530 (McDONALD JONES STADIUM)				
Monday, 8	Tuesday, 9	Wednesday, 10	Thursday, 11	Friday, 12	Saturday, 13	Sunday, 14
	NOV (19-23) MAJOR COORDINATION MEETING STH 1000-1045 NTH 1100-1145 (ARTC BROADMEADOW)		OCT (13-15) MAINS PO BRIEFING 0900-1130 (McDONALD JONES STADIUM)  OCT (13-15) MAINS PO BRIEFING 1330-1600 (McDONALD JONES STADIUM)	OCT (13-15) MAINS PO BRIEFING 0900-1130 (McDONALD JONES STADIUM)	OCTOBER MAINS CLOSEDOWN STARTS 0300	
Monday, 15	Tuesday, 16	Wednesday, 17	Thursday, 18	Friday, 19	Saturday, 20	Sunday, 21
OCTOBER MAINS CLOSEDOWN FINISHES 0100	NOV (19-23) MAJOR DEADLINE - FINALISATION OF SCOPE AND SEQUENCING - 1600		OCT (13-15) MAINS DEBRIEFING 1000-1200 (ARTC BROADMEADOW)			
Monday, 22	Tuesday, 23	Wednesday, 24	Thursday, 25	Friday, 26	Saturday, 27	Sunday, 28
Monday, 29	Tuesday, 30	Wednesday, 31				
	NOV (19-23) MAJOR DEADLINE - FINALISATION OF PERSONNEL DETAILS - 1600					



# ARTC HUNTER VALLEY CLOSEDOWN MEETING CALENDAR

V7  
Changes to previous version in 'Blue' text

NOVEMBER 2018

			Thursday, 1	Friday, 2	Saturday, 3	Sunday, 4
Monday, 5	Tuesday, 6	Wednesday, 7	Thursday, 8	Friday, 9	Saturday, 10	Sunday, 11
	NOV (19-23) MAJOR NTH <b>FINALISATION MEETING</b> 0900-1200 (McDONALD JONES STADIUM)  NOV (19-23) MAJOR STH <b>FINALISATION MEETING</b> 1300-1600 (McDONALD JONES STADIUM)					
Monday, 12	Tuesday, 13	Wednesday, 14	Thursday, 15	Friday, 16	Saturday, 17	Sunday, 18
	NOV (19-23) MAJOR NTH <b>PO BRIEFING</b> 0900-1130 (McDONALD JONES STADIUM)  NOV (19-23) MAJOR STH <b>PO BRIEFING</b> 1330-1600 (McDONALD JONES STADIUM)  NOV (19-23) MAJOR NTH <b>PO BRIEFING</b> 1330-1600 (MUSWELLBROOK RSL CLUB)			NOV (19-23) MAJOR NTH <b>PO BRIEFING</b> 0715-1030 (McDONALD JONES STADIUM)  NOV (19-23) MAJOR STH <b>PO BRIEFING</b> 1045-1330 (McDONALD JONES STADIUM)		
Monday, 19	Tuesday, 20	Wednesday, 21	Thursday, 22	Friday, 23	Saturday, 24	Sunday, 25
NOVEMBER MAJOR CLOSEDOWN STARTS 0630				NOVEMBER MAJOR CLOSEDOWN FINISHES 0630		
Monday, 26	Tuesday, 27	Wednesday, 28	Thursday, 29	Friday, 30		
			NOV (19-23) MAJOR <b>DEBRIEFING</b> 1000-1200 (ARTC BROADMEADOW)			



# ARTC HUNTER VALLEY CLOSEDOWN MEETING CALENDAR

V7  
Changes to previous  
version in 'Blue' text

**DECEMBER 2018**

					Saturday, 1	Sunday, 2
Monday, 3	Tuesday, 4	Wednesday, 5	Thursday, 6	Friday, 7	Saturday, 8	Sunday, 9
Monday, 10	Tuesday, 11	Wednesday, 12	Thursday, 13	Friday, 14	Saturday, 15	Sunday, 16
Monday, 17	Tuesday, 18	Wednesday, 19	Thursday, 20	Friday, 21	Saturday, 22	Sunday, 23
Monday, 24	Tuesday, 25	Wednesday, 26	Thursday, 27	Friday, 28	Saturday, 29	Sunday, 30
Monday, 31						