



ARTC HUNTER VALLEY CLOSEDOWN MEETING CALENDAR

V1
Changes to previous
version in 'Blue' Text

January 2019

	Tuesday, 1	Wednesday, 2	Thursday, 3	Friday, 4	Saturday, 5	Sunday, 6
	FEB (19-22) MAJOR DEADLINE - NEW JOB SUBMISSION - 1600					
Monday, 7	Tuesday, 8	Wednesday, 9	Thursday, 10	Friday, 11	Saturday, 12	Sunday, 13
	FEB (19-22) MAJOR COORDINATION MEETING STH 1000-1045 NTH 1100-1145 (ARTC BROADMEADOW)					
Monday, 14	Tuesday, 15	Wednesday, 16	Thursday, 17	Friday, 18	Saturday, 19	Sunday, 20
	FEB (19-22) MAJOR DEADLINE - FINALISATION OF SCOPE AND SEQUENCING - 1600					
Monday, 21	Tuesday, 22	Wednesday, 23	Thursday, 24	Friday, 25	Saturday, 26	Sunday, 27
Monday, 28	Tuesday, 29	Wednesday, 30	Thursday, 31			
	MAR (15-18) MAINS DEADLINE - NEW JOB SUBMISSION - 1600	FEB (19-22) MAJOR DEADLINE - FINALISATION OF PERSONNEL DETAILS - 1600				



ARTC HUNTER VALLEY CLOSEDOWN MEETING CALENDAR

V1
Changes to previous
version in 'Blue' Text

February 2019

				Friday, 1	Saturday, 2	Sunday, 3
Monday, 4	Tuesday, 5	Wednesday, 6	Thursday, 7	Friday, 8	Saturday, 9	Sunday, 10
	FEB (19-22) MAJOR NTH FINALISATION MEETING 0900-1200 (McDONALD JONES STADIUM) FEB (19-22) MAJOR STH FINALISATION MEETING 1300-1600 (McDONALD JONES STADIUM)	MAR (15-18) MAINS COORDINATION MEETING 1000-1100				
Monday, 11	Tuesday, 12	Wednesday, 13	Thursday, 14	Friday, 15	Saturday, 16	Sunday, 17
	MAR (15-18) MAINS DEADLINE - FINALISATION OF SCOPE AND SEQUENCING - 1600	FEB (19-22) MAJOR NTH PO BRIEFING 0900-1130 (McDONALD JONES STADIUM) FEB (19-22) MAJOR STH PO BRIEFING 1330-1600 (McDONALD JONES STADIUM)	FEB (19-22) MAJOR NTH PO BRIEFING 0900-1130 (MUSWELLBROOK WORKERS CLUB) FEB (19-22) MAJOR STH PO BRIEFING 0900-1130 (McDONALD JONES STADIUM) FEB (19-22) MAJOR STH PO BRIEFING 1330-1600 (McDONALD JONES STADIUM)			
Monday, 18	Tuesday, 19	Wednesday, 20	Thursday, 21	Friday, 22	Saturday, 23	Sunday, 24
	FEBRUARY MAJOR CLOSEDOWN STARTS 0630 APR (9-11) MAJOR DEADLINE - NEW JOB SUBMISSION - 1600			FEBRUARY MAJOR CLOSEDOWN FINISHES 0630		
Monday, 25	Tuesday, 26	Wednesday, 27	Thursday, 28			
	APR (9-11) MAJOR COORDINATION MEETING STH 1000-1045 NTH 1100-1145 (ARTC BROADMEADOW)	MAR (15-18) MAINS DEADLINE - FINALISATION OF PERSONNEL DETAILS - 1600	FEB (19-22) MAJOR DEBRIEFING 1000-1100 (ARTC BROADMEADOW)			



ARTC HUNTER VALLEY CLOSEDOWN MEETING CALENDAR

V1
Changes to previous
version in 'Blue' Text

March 2019

				Friday, 1	Saturday, 2	Sunday, 3
Monday, 4	Tuesday, 5	Wednesday, 6	Thursday, 7	Friday, 8	Saturday, 9	Sunday, 10
	APR (9-11) MAJOR DEADLINE - FINALISATION OF SCOPE AND SEQUENCING - 1600	MAR (15-18) MAINS FINALISATION MEETING 1300-1530 (McDONALD JONES STADIUM)				
Monday, 11	Tuesday, 12	Wednesday, 13	Thursday, 14	Friday, 15	Saturday, 16	Sunday, 17
		MAR (15-18) MAINS PO BRIEFING 0900-1130 (McDONALD JONES STADIUM) MAR (15-18) MAINS PO BRIEFING 1330-1600 (McDONALD JONES STADIUM)	MAR (15-18) MAINS PO BRIEFING 0900-1130 (McDONALD JONES STADIUM)	MARCH MAINS CLOSEDOWN STARTS 1700		
Monday, 18	Tuesday, 19	Wednesday, 20	Thursday, 21	Friday, 22	Saturday, 23	Sunday, 24
MARCH MAINS CLOSEDOWN FINISHES 0100	MAY (21-23) MAJOR DEADLINE - NEW JOB SUBMISSION - 1600	APR (9-12) MAJOR DEADLINE - FINALISATION OF PERSONNEL DETAILS - 1600	MAR (15-18) MAINS DEBRIEFING 1000-1100 (ARTC BROADMEADOW)			
Monday, 25	Tuesday, 26	Wednesday, 27	Thursday, 28	Friday, 29	Saturday, 30	Sunday, 31
	APR (9-12) MAJOR NTH FINALISATION MEETING 0900-1200 (McDONALD JONES STADIUM) APR (9-12) MAJOR STH FINALISATION MEETING 1300-1600 (McDONALD JONES STADIUM)					

April 2019

Monday, 1	Tuesday, 2	Wednesday, 3	Thursday, 4	Friday, 5	Saturday, 6	Sunday, 7
	MAY (21-23) MAJOR DEADLINE - FINALISATION OF SCOPE AND SEQUENCING - 1600	<p>APR (9-12) MAJOR NTH PO BRIEFING 0900-1130 (McDONALD JONES STADIUM)</p> <p>APR (9-12) MAJOR STH PO BRIEFING 1330-1600 (McDONALD JONES STADIUM)</p>	<p>APR (9-12) MAJOR NTH PO BRIEFING 0900-1130 (MUSWELLBROOK WORKERS CLUB)</p> <p>APR (9-12) MAJOR STH PO BRIEFING 0900-1130 (McDONALD JONES STADIUM)</p> <p>APR (9-12) MAJOR STH PO BRIEFING 1330-1600 (McDONALD JONES STADIUM)</p>			
Monday, 8	Tuesday, 9	Wednesday, 10	Thursday, 11	Friday, 12	Saturday, 13	Sunday, 14
	APRIL MAJOR CLOSEDOWN STARTS 0630			APRIL MAJOR CLOSEDOWN FINISHES 0630		
Monday, 15	Tuesday, 16	Wednesday, 17	Thursday, 18	Friday, 19	Saturday, 20	Sunday, 21
	MAY (21-23) MAJOR COORDINATION MEETING STH 1000-1045 NTH 1100-1145 (ARTC BROADMEADOW)		APR (9-12) MAJOR DEBRIEFING 1000-1100 (ARTC BROADMEADOW)			
Monday, 22	Tuesday, 23	Wednesday, 24	Thursday, 25	Friday, 26	Saturday, 27	Sunday, 28
	JUN (7-11) MAINS DEADLINE - NEW JOB SUBMISSION - 1600					
Monday, 29	Tuesday, 30					
	<p>JUN (7-11) MAINS COORDINATION MEETING 1000-1100</p> <p>MAY (21-23) MAJOR DEADLINE - FINALISATION OF PERSONNEL DETAILS - 1600</p>					



ARTC HUNTER VALLEY CLOSEDOWN MEETING CALENDAR

V1
Changes to previous
version in 'Blue' Text

May 2019

		Wednesday, 1	Thursday, 2	Friday, 3	Saturday, 4	Sunday, 5
Monday, 6	Tuesday, 7	Wednesday, 8	Thursday, 9	Friday, 10	Saturday, 11	Sunday, 12
	MAY (21-23) MAJOR NTH FINALISATION MEETING 0900-1200 (McDONALD JONES STADIUM) MAY (21-23) MAJOR STH FINALISATION MEETING 1300-1600 (McDONALD JONES STADIUM) JUN (7-11) MAINS DEADLINE - FINALISATION OF SCOPE AND SEQUENCING - 1600					
Monday, 13	Tuesday, 14	Wednesday, 15	Thursday, 16	Friday, 17	Saturday, 18	Sunday, 19
		MAY (21-23) MAJOR NTH PO BRIEFING 0900-1130 (McDONALD JONES STADIUM) MAY (21-23) MAJOR STH PO BRIEFING 1330-1600 (McDONALD JONES STADIUM)	MAY (21-23) MAJOR NTH PO BRIEFING 0900-1130 (MUSWELLBROOK WORKERS CLUB) MAY (21-23) MAJOR STH PO BRIEFING 0900-1130 (McDONALD JONES STADIUM) MAY (21-23) MAJOR STH PO BRIEFING 1330-1600 (McDONALD JONES STADIUM)			
Monday, 20	Tuesday, 21	Wednesday, 22	Thursday, 23	Friday, 24	Saturday, 25	Sunday, 26
	MAY MAJOR CLOSEDOWN STARTS 0630		MAY MAJOR CLOSEDOWN FINISHES 2030			
Monday, 27	Tuesday, 28	Wednesday, 29	Thursday, 30	Friday, 31		
		JUN (7-11) MAINS FINALISATION MEETING 1300-1530 (McDONALD JONES STADIUM)	MAY (21-23) MAJOR DEBRIEFING 1000-1100 (ARTC BROADMEADOW)			



ARTC HUNTER VALLEY CLOSEDOWN MEETING CALENDAR

V1
Changes to previous
version in 'Blue' Text

June 2019

					Saturday, 1	Sunday, 2
Monday, 3	Tuesday, 4	Wednesday, 5	Thursday, 6	Friday, 7	Saturday, 8	Sunday, 9
	JUN (7-11) MAINS PO BRIEFING 0900-1130 (McDONALD JONES STADIUM) JUN (7-11) MAINS PO BRIEFING 1330-1600 (McDONALD JONES STADIUM)	JUN (7-11) MAINS PO BRIEFING 0900-1130 (McDONALD JONES STADIUM)		JUNE MAINS CLOSEDOWN STARTS 2000		
Monday, 10	Tuesday, 11	Wednesday, 12	Thursday, 13	Friday, 14	Saturday, 15	Sunday, 16
	JUNE MAINS CLOSEDOWN FINISHES 0300		JUN (7-11) MAINS DEBRIEFING 1000-1100 (ARTC BROADMEADOW)			
Monday, 17	Tuesday, 18	Wednesday, 19	Thursday, 20	Friday, 21	Saturday, 22	Sunday, 23
	AUG (6-9) MAJOR DEADLINE - NEW JOB SUBMISSION - 1600					
Monday, 24	Tuesday, 25	Wednesday, 26	Thursday, 27	Friday, 28	Saturday, 29	Sunday, 30
	AUG (6-9) MAJOR COORDINATION MEETING STH 1000-1045 NTH 1100-1145 (ARTC BROADMEADOW)					

July 2019

Monday, 1	Tuesday, 2	Wednesday, 3	Thursday, 4	Friday, 5	Saturday, 6	Sunday, 7
	AUG (6-9) MAJOR DEADLINE - FINALISATION OF SCOPE AND SEQUENCING - 1600					
Monday, 8	Tuesday, 9	Wednesday, 10	Thursday, 11	Friday, 12	Saturday, 13	Sunday, 14
Monday, 15	Tuesday, 16	Wednesday, 17	Thursday, 18	Friday, 19	Saturday, 20	Sunday, 21
	AUG (6-9) MAJOR DEADLINE - FINALISATION OF PERSONNEL DETAILS - 1600					
Monday, 22	Tuesday, 23	Wednesday, 24	Thursday, 25	Friday, 26	Saturday, 27	Sunday, 28
	<p>AUG (6-9) MAJOR NTH FINALISATION MEETING 0900-1200 (McDONALD JONES STADIUM)</p> <p>AUG (6-9) MAJOR STH FINALISATION MEETING 1300-1600 (McDONALD JONES STADIUM)</p> <p>SEP (7-9) MAINS DEADLINE - NEW JOB SUBMISSION - 1600</p>					
Monday, 29	Tuesday, 30	Wednesday, 31				
	SEP (7-9) MAINS COORDINATION MEETING 1000-1100	<p>AUG (6-9) MAJOR NTH PO BRIEFING 0900-1130 (McDONALD JONES STADIUM)</p> <p>AUG (6-9) MAJOR STH PO BRIEFING 1330-1600 (McDONALD JONES STADIUM)</p>				



ARTC HUNTER VALLEY CLOSEDOWN MEETING CALENDAR

V1
Changes to previous
version in 'Blue' Text

August 2019

			Thursday, 1	Friday, 2	Saturday, 3	Sunday, 4
			AUG (6-9) MAJOR NTH PO BRIEFING 0900-1130 (MUSWELLBROOK WORKERS CLUB) AUG (6-9) MAJOR STH PO BRIEFING 0900-1130 (McDONALD JONES STADIUM) AUG (6-9) MAJOR STH PO BRIEFING 1330-1600 (McDONALD JONES STADIUM)			
Monday, 5	Tuesday, 6	Wednesday, 7	Thursday, 8	Friday, 9	Saturday, 10	Sunday, 11
	AUGUST MAJOR CLOSEDOWN STARTS 0630 SEP (24-27) MAJOR DEADLINE - NEW JOB SUBMISSION - 1600 SEP (7-9) MAINS DEADLINE - FINALISATION OF SCOPE AND SEQUENCING - 1600			AUGUST MAJOR CLOSEDOWN FINISHES 0630		
Monday, 12	Tuesday, 13	Wednesday, 14	Thursday, 15	Friday, 16	Saturday, 17	Sunday, 18
	SEP (24-27) MAJOR COORDINATION MEETING STH 1000-1045 NTH 1100-1145 (ARTC BROADMEADOW)		AUG (6-9) MAJOR DEBRIEFING 1000-1100 (ARTC BROADMEADOW)			
Monday, 19	Tuesday, 20	Wednesday, 21	Thursday, 22	Friday, 23	Saturday, 24	Sunday, 25
	SEP (24-27) MAJOR DEADLINE - FINALISATION OF SCOPE AND SEQUENCING - 1600					
Monday, 26	Tuesday, 27	Wednesday, 28	Thursday, 29	Friday, 30	Saturday, 31	
		SEP (7-9) MAINS FINALISATION MEETING 1300-1530 (McDONALD JONES STADIUM)				



ARTC HUNTER VALLEY CLOSEDOWN MEETING CALENDAR

V1
Changes to previous
version in 'Blue' Text

September 2019

						Sunday, 1
Monday, 2	Tuesday, 3	Wednesday, 4	Thursday, 5	Friday, 6	Saturday, 7	Sunday, 8
	SEP (24-27) MAJOR DEADLINE - FINALISATION OF PERSONNEL DETAILS - 1600		SEP (7-9) MAINS PO BRIEFING 0900-1130 (McDONALD JONES STADIUM) SEP (7-9) MAINS PO BRIEFING 1330-1600 (McDONALD JONES STADIUM)	SEP (7-9) MAINS PO BRIEFING 0900-1130 (McDONALD JONES STADIUM)	SEPTEMBER MAINS CLOSEDOWN STARTS 0300	
Monday, 9	Tuesday, 10	Wednesday, 11	Thursday, 12	Friday, 13	Saturday, 14	Sunday, 15
SEPTEMBER MAINS CLOSEDOWN FINISHES 0100	OCT (26-28) MAINS DEADLINE - NEW JOB SUBMISSION - 1600	SEP (24-27) MAJOR NTH FINALISATION MEETING 0900-1200 (McDONALD JONES STADIUM) SEP (24-27) MAJOR STH FINALISATION MEETING 1300-1600 (McDONALD JONES STADIUM)	SEP (7-9) MAINS DEBRIEFING 1000-1100 (ARTC BROADMEADOW)			
Monday, 16	Tuesday, 17	Wednesday, 18	Thursday, 19	Friday, 20	Saturday, 21	Sunday, 22
	OCT (26-28) MAINS COORDINATION MEETING 1000-1100	SEP (24-27) MAJOR NTH PO BRIEFING 0900-1130 (McDONALD JONES STADIUM) SEP (24-27) MAJOR STH PO BRIEFING 1330-1600 (McDONALD JONES STADIUM)	SEP (24-27) MAJOR NTH PO BRIEFING 0900-1130 (MUSWELLBROOK WORKERS CLUB) SEP (24-27) MAJOR STH PO BRIEFING 0900-1130 (McDONALD JONES STADIUM) SEP (24-27) MAJOR STH PO BRIEFING 1330-1600 (McDONALD JONES STADIUM)			
Monday, 23	Tuesday, 24	Wednesday, 25	Thursday, 26	Friday, 27	Saturday, 28	Sunday, 29
	SEPTEMBER MAJOR CLOSEDOWN STARTS 0630 OCT (26-28) MAINS DEADLINE - FINALISATION OF SCOPE AND SEQUENCING - 1600			SEPTEMBER MAJOR CLOSEDOWN FINISHES 0630		
Monday, 30						



ARTC HUNTER VALLEY CLOSEDOWN MEETING CALENDAR

V1
Changes to previous
version in 'Blue' Text

October 2019

	Tuesday, 1	Wednesday, 2	Thursday, 3	Friday, 4	Saturday, 5	Sunday, 6
	NOV (19-22) MAINS DEADLINE - NEW JOB SUBMISSION - 1600		SEP (24-27) MAJOR DEBRIEFING 1000-1100 (ARTC BROADMEADOW)			
Monday, 7	Tuesday, 8	Wednesday, 9	Thursday, 10	Friday, 11	Saturday, 12	Sunday, 13
	NOV (19-22) MAJOR COORDINATION MEETING STH 1000-1045 NTH 1100-1145 (ARTC BROADMEADOW)	OCT (26-28) MAINS DEADLINE - FINALISATION OF PERSONNEL DETAILS - 1600				
Monday, 14	Tuesday, 15	Wednesday, 16	Thursday, 17	Friday, 18	Saturday, 19	Sunday, 20
	NOV (19-22) MAJOR DEADLINE - FINALISATION OF SCOPE AND SEQUENCING - 1600	OCT (26-28) MAINS FINALISATION MEETING 1300-1530 (McDONALD JONES STADIUM)				
Monday, 21	Tuesday, 22	Wednesday, 23	Thursday, 24	Friday, 25	Saturday, 26	Sunday, 27
			OCT (26-28) MAINS PO BRIEFING 0900-1130 (McDONALD JONES STADIUM) OCT (26-28) MAINS PO BRIEFING 1330-1600 (McDONALD JONES STADIUM)	OCT (26-28) MAINS PO BRIEFING 0900-1130 (McDONALD JONES STADIUM)	OCTOBER MAINS CLOSEDOWN STARTS 0300	
Monday, 28	Tuesday, 29	Wednesday, 30	Thursday, 31			
OCTOBER MAINS CLOSEDOWN FINISHES 0100	NOV (19-22) MAJOR DEADLINE - FINALISATION OF PERSONNEL DETAILS - 1600		OCT (26-28) MAINS DEBRIEFING 1000-1100 (ARTC BROADMEADOW)			



ARTC HUNTER VALLEY CLOSEDOWN MEETING CALENDAR

V1
Changes to previous
version in 'Blue' Text

November 2019

				Friday, 1	Saturday, 2	Sunday, 3
Monday, 4	Tuesday, 5	Wednesday, 6	Thursday, 7	Friday, 8	Saturday, 9	Sunday, 10
	NOV (19-22) MAJOR NTH FINALISATION MEETING 0900-1200 (McDONALD JONES STADIUM) NOV (19-22) MAJOR STH FINALISATION MEETING 1300-1600 (McDONALD JONES STADIUM)					
Monday, 11	Tuesday, 12	Wednesday, 13	Thursday, 14	Friday, 15	Saturday, 16	Sunday, 17
		NOV (19-22) MAJOR NTH PO BRIEFING 0900-1130 (McDONALD JONES STADIUM) NOV (19-22) MAJOR STH PO BRIEFING 1330-1600 (McDONALD JONES STADIUM)	NOV (19-22) MAJOR NTH PO BRIEFING 0900-1130 (MUSWELLBROOK WORKERS CLUB) NOV (19-22) MAJOR STH PO BRIEFING 0900-1130 (McDONALD JONES STADIUM) NOV (19-22) MAJOR STH PO BRIEFING 1330-1600 (McDONALD JONES STADIUM)			
Monday, 18	Tuesday, 19	Wednesday, 20	Thursday, 21	Friday, 22	Saturday, 23	Sunday, 24
	NOVEMBER MAJOR CLOSEDOWN STARTS 0630			NOVEMBER MAJOR CLOSEDOWN FINISHES 0630		
Monday, 25	Tuesday, 26	Wednesday, 27	Thursday, 28	Friday, 29	Saturday, 30	
			NOV (19-22) MAJOR DEBRIEFING 1000-1100 (ARTC BROADMEADOW)			



ARTC HUNTER VALLEY CLOSEDOWN MEETING CALENDAR

V1
Changes to previous
version in 'Blue' Text

December 2019

						Sunday, 1
Monday, 2	Tuesday, 3	Wednesday, 4	Thursday, 5	Friday, 6	Saturday, 7	Sunday, 8
Monday, 9	Tuesday, 10	Wednesday, 11	Thursday, 12	Friday, 13	Saturday, 14	Sunday, 15
Monday, 16	Tuesday, 17	Wednesday, 18	Thursday, 19	Friday, 20	Saturday, 21	Sunday, 22
Monday, 23	Tuesday, 24	Wednesday, 25	Thursday, 26	Friday, 27	Saturday, 28	Sunday, 29
Monday, 30	Tuesday, 31					