



Joins to SWA Delivery Schedule - Mailand to Muswellbrook - Major CD

171 Plain Track Grinding	186 Turnout Renewal	205 Turnout Tamping	242 Bridge Transoms	254 Culvert Installation	261 Level Crossing Maintenance	281 Drainage Installation - Maintenance	280 New Cross and Cess Drains
172 Turnout Grinding	187 Turnout Steel Replacement	229 Track Upgrading	252 Culvert Structural Repairs	258 Steel Underbridge Repairs	262 Level Crossing Upgrade	285 Shoulder Ballast Cleaning	283 Track Recon
178 Retailing	203 Tamping	230 Yard and Siding Maintenance	253 Underbridge Renewal	259 Concrete - Masonry Underbridge R	266 Culvert Maintenance	286 Full Ballast Cleaning	284 Signal System Upgrades
							759 Point Machine Replacement